WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA Prepared By : Rich Zucco, Project Superintendent

PROJECT: Town of Bedford - Various Locations

CONTRACT NO.: ET&L Project # 14-05 PROPOSED SCHEDULE

FOR THE WEEK OF: 9/15 to 9/20/14

DESCRIPTION OF WORK MON TUE WED THU FRI SAT SUN

Continue Excavating & Installing Conduits and Light Bases Lemmmmm e >

Fine Grading of Mudge, EIm, Maple & School Streets Lo >

Paving of ElIm, Mudge, School, & Maple - exact days are to be determined L >

Paving Top on Elm, Foster, Rodney S e EE L LR R R PP e e e e >

Sawecutting Driveways and Paving on Foster, Rodney, & Elm <------ >

Remove Sawcut Areas on Foster, Rodney, & EIm Streets Lemmmmmmmmmeoeeee >

TRAFFIC DELAYS AND ROAD CLOSURES SHOULD BE EXPECTED

* NOTE* - All days are tenative. Effects of weather, and or other pressing

issues may affect the schedule.




